
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/06/2015

ESTIMATE SUMMARY 14:45:32

CONTID: C18155-COMBO   ESTIMATE NO: 0003 PROG 2005

PCN: 18155-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 # GRANADA EAST AND WEST PERCENT TIME:

PROJECT NO: FBR0505-045                   

US 50 # GRANADA EAST AND WEST

NAME OF ROAD: 050B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

DONDLINGER & SONS CONSTRUCTION PAY PERIOD ENDING 04/25/2015 DATE TIME STARTED 10/02/2014

P.O. BOX 398 DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 09/03/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/01/2014 DATE ACCEPTED

WICHITA KS 67201     316-945-0555 DATE NOTICE TO PROCEED 10/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,431,345.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,963,671.07 NON-PARTICIPATING 315,998.92

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 402,089.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,464.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.83

WORK DAYS

WORK DAYS

16.59%

4,530,239.03

315,998.92

718,088.07

711,623.10

$

$

$

$

23,750.00

877,356.62

901,106.62

407,709.15

1,308,815.77

-21,003.20

0.00

1,287,812.57

0.00

AMOUNT DUE 1,287,812.57 711,623.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 711,623.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 265

ORIG TIME ALLOW: 265
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0005 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

500.00000

0010 Removal of Ditch Lining 1,298.000

0.000

202-00025  
 

3,245.001,298.000

0.00

1,298.000

LF  

2.50000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

5,244.000

SY  

2.00000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

450.000

SF  

3.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

30.000

EACH

55.00000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

788.000

LF  

1.10000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,360.000

LF  

3.67000

0040 *Embankment Material (Complete In Place) 0.000

10,000.000

203-00060  
 

120,000.0010,000.000

120,000.00

34,902.000

CY  

12.00000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

120.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

110.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

120.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

4.000

HOUR

750.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,575.000

CY  

7.00000

0070 *Erosion Log (18 Inch) 1,136.000

0.000

208-00003  
 

7,213.601,136.000

0.00

8,000.000

LF  

6.35000

0075 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

9,300.000

LF  

4.25000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

3.000

EACH

2,000.00000

0085 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,000.002.000

0.00

3.000

EACH

2,500.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

50.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

55.00000

0100 *Erosion Control Supervisor 112.000

118.000

208-00205  
 

17,250.00230.000

8,850.00

230.000

HOUR

75.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.000

ACRE

885.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

15.000

ACRE

2,200.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

30.000

ACRE

795.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6,000.000

LB  

2.95000

0125 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

1,300.000

SY  

3.10000

0130 *Removal of Nests 1.000

0.000

240-00010  
 

69.001.000

0.00

16.000

HOUR

69.00000

0135 *Netting 299.000

0.000

240-00020  
 

2,362.10299.000

0.00

1,000.000

SY  

7.90000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,819.000

CY  

55.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

186.000

TON 

300.00000

0150 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

750.000

TON 

138.00000

0155 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

750.000

TON 

148.00000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2,345.000

GAL 

7.00000

0165 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

63.000

SY  

7.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0170 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

31.000

CY  

140.00000

0175 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

3.000

TON 

600.00000

0180 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

15.000

LF  

95.00000

0185 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

2.000

EACH

550.00000

0190 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,163.000

LF  

17.67000

0195 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,285.00000

0200 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,247.00000

0205 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

895.00000

0210 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

1,510.00000

0215 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

195.00000

0220 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

5.000

EACH

210.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0225 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

2,728.000

LF  

2.87000

0230 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,406.000

LF  

8.90000

0235 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

25.000

EACH

16.00000

0240 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

17.000

EACH

19.00000

0245 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

87.000

EACH

25.00000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

20.00000

0255 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

56.000

SF  

21.00000

0260 *Sign Panel (Class II) (Install Only) 2.000

0.000

614-00029  
 

100.002.000

0.00

4.000

EACH

50.00000

0265 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

8.000

LF  

20.00000

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

66.000

LF  

25.00000

0275 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

6,201.000

LF  

0.50000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0280 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

850.00000

0285 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

500.00000

0290 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

110.000

LF  

30.00000

0295 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

2,310.000

SY  

85.00000

0300 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

50.000

LF  

115.00000

0305 15 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29016  
 

0.000.000

0.00

124.000

LF  

85.00000

0310 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

123.000

LF  

110.00000

0315 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

185.000

LF  

145.00000

0320 *Construction Surveying 0.160

0.000

625-00000  
 

9,280.000.160

0.00

1.000

L S 

58,000.00000

0325 *Mobilization 0.150

0.150

626-00000  
 

201,000.000.300

100,500.00

0.600

L S 

670,000.00000

0330 *Public Information Services 0.250

0.150

626-01000  
 

6,400.000.400

2,400.00

1.000

L S 

16,000.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0335 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

85.000

GAL 

100.00000

0340 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

17.000

GAL 

100.00000

0345 *Flagging 12.000

219.500

630-00000  
 

5,324.50231.500

5,048.50

5,025.000

HOUR

23.00000

0350 *Traffic Control Inspection 11.000

5.000

630-00007  
 

4,000.0016.000

1,250.00

71.000

DAY 

250.00000

0355 *Traffic Control Management 8.000

12.000

630-00012  
 

12,000.0020.000

7,200.00

178.000

DAY 

600.00000

0360 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

600.000.500

0.00

3.000

EACH

1,200.00000

0365 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

9.000

EACH

250.00000

0370 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

132.001.500

0.00

16.000

EACH

88.00000

0375 *Construction Traffic Sign (Panel Size B) 7.500

0.000

630-80342  
 

750.007.500

0.00

48.000

EACH

100.00000

0380 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

6,000.000.500

0.00

3.000

EACH

12,000.00000

0385 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

42.000

EACH

55.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0390 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,020.000

LF  

68.00000

0395 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

40.000

EACH

25.83000

0400 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

80.000

DAY 

150.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

201,000.000

F A 

1.00000

0410 F/A Partnering 750.000

0.000

700-70011  
 

750.00750.000

0.00

3,000.000

F A 

1.00000

0415 F/A Fuel Cost Adjustment 0.000

-5,929.830

700-70016  
 

-5,929.83-5,929.830

-5,929.83

12,000.000

F A 

1.00000

0420 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0430 F/A On-The-Job Trainee 0.000

320.000

700-70021  
 

320.00320.000

320.00

2,304.000

HOUR

1.00000

0435 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

21,000.000

F A 

1.00000

0440 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

2,102.880

F A 

1.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0250 0250 BE ROADWAY 

0445 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 397,866.37239,638.672,710,487.55CURRENT AMT0250 $ $ $

CAT NO0351 0351 BE STRUCTURE L-27-V 

0450 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

85,000.00000

0455 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

650.000

CY  

15.00000

0460 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

146.000

CY  

75.00000

0465 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

300.000

SY  

4.00000

0470 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

153.000

CY  

140.00000

0475 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

331.000

CY  

400.00000

0480 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

86,010.000

LB  

1.25000

CAT 0.000.00368,232.50CURRENT AMT0351 $ $ $

CAT NO0352 0352 BE STRUCTURE L-28-AS 

0485 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

85,000.00000

0490 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

48.000

CY  

15.00000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0352 0352 BE STRUCTURE L-28-AS 

0495 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

718.000

CY  

75.00000

0500 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

305.000

CY  

10.00000

0505 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

718.000

CY  

20.00000

0510 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

38.000

CY  

200.00000

0515 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

288.000

TON 

148.00000

0520 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

100.000

SY  

7.00000

0525 Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

70.000

LF  

75.00000

0530 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

14.000

EACH

200.00000

0530 MATERIAL ALLOWANCE Pile Driving Point 0.000

14.000

1,474.2014.000

1,474.20EACH

105.30000

0535 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

1,257.000

LF  

60.00000

0535 MATERIAL ALLOWANCE Steel Str Pile 0.000

1,257.000

51,976.951,257.000

51,976.95LF  

41.35000



CONTID: C18155-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0352 0352 BE STRUCTURE L-28-AS 

0540 *Drilled Caisson (72 Inch) 443.000

0.000

503-00072  
 

403,130.00443.000

0.00

443.000

LF  

910.00000

0540 MATERIAL ALLOWANCE Sonic Testing Pipe 0.000

0.000

0.000.000

0.00LF  

27.06000

0545 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

39.000

CY  

140.00000

0550 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

143.000

CY  

515.00000

0555 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

1.000

EACH

8,600.00000

0555 MATERIAL ALLOWANCE Bridge Drain Special 1.000

0.000

5,620.001.000

0.00EACH

5,620.00000

0560 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,770.000

SY  

16.00000

0565 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

97.000

LF  

225.00000

0570 *Concrete Class D (Bridge) 0.000

89.700

601-03040  
 

35,431.5089.700

35,431.50

951.000

CY  

395.00000

0575 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

3,413.000

SY  

11.70000

0580 *Reinforcing Steel (Epoxy Coated) 0.000

32,743.000

602-00020  
 

40,928.7532,743.000

40,928.75

236,048.000

LB  

1.25000
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PCN: 18155-BID    ESTIMATE RUN 05/06/2015

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0352 0352 BE STRUCTURE L-28-AS 

0585 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0590 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

729.000

LF  

100.00000

0595 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

646.000

LF  

89.50000

0600 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

745.000

LF  

6.50000

0605 *Prestressed Concrete I (BT84) 0.000

0.000

618-00184  
 

0.000.000

0.00

2,230.000

LF  

285.00000

0605 MATERIAL ALLOWANCE Prestress Box Girder 0.000

2,229.999

348,638.042,229.999

348,638.00LF  

156.34000

0610 15 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29016  
 

0.000.000

0.00

15.000

LF  

85.00000

CAT 887,199.44478,449.402,325,375.60CURRENT AMT0352 $ $ $

CAT NO0450 0450 BE CONSTRUCTION ENGINEERING 

0615 Field Office (Class 2) 0.250

0.000

620-00002  
 

13,750.000.250

0.00

0.250

EACH

55,000.00000

0620 Field Laboratory (Class 2) 0.250

0.000

620-00012  
 

10,000.000.250

0.00

0.250

EACH

40,000.00000

0625 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.500

EACH

7,000.00000

CAT 23,750.000.0027,250.00CURRENT AMT0450 $ $ $

$ 1,308,815.81718,088.07$5,431,345.65$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/06/2015

ESTIMATE SUMMARY 14:45:32

CONTID: C18155-COMBO   ESTIMATE NO: 0003 PROG 2005

PCN: 18925-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 # GRANADA EAST AND WEST PERCENT TIME:

PROJECT NO: BR050A-021                    

US 50 # GRANADA EAST AND WEST

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

DONDLINGER & SONS CONSTRUCTION PAY PERIOD ENDING 04/25/2015 DATE TIME STARTED 10/02/2014

P.O. BOX 398 DATE LET 07/17/2014 DATE WORK BEGAN

 DATE AWARDED 09/03/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/01/2014 DATE ACCEPTED

WICHITA KS 67201     316-945-0555 DATE NOTICE TO PROCEED 10/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,956,470.22 PARTICIPATING $ $ 338,704.78

AWARD PROJECT AMT: 9,963,671.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,151.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.83

WORK DAYS

WORK DAYS

10.18%

4,452,011.44

338,704.78

338,704.78

330,553.64

$

$

$

$

504,458.78

0.00

504,458.78

0.00

504,458.78

-11,113.76

0.00

493,345.02

0.00

AMOUNT DUE 493,345.02 330,553.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 330,553.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 265

ORIG TIME ALLOW: 265



CONTID: C18155-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18925-BID    ESTIMATE RUN 05/06/2015

PROJECT: BR050A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 12.000

0.000

201-00001  
 

4,800.0012.000

0.00

15.000

ACRE

400.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

63.000

EACH

20.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

12,280.000

SY  

2.00000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

55.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,072.000

LF  

3.67000

0030 *Embankment Material (Complete In Place) 0.000

22,196.000

203-00060  
 

266,352.0022,196.000

266,352.00

221,614.000

CY  

12.00000

0035 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

15.000

ACRE

885.00000

0040 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

15.000

ACRE

2,200.00000

0045 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

30.000

ACRE

795.00000

0050 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6,000.000

LB  

2.95000

0055 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

4,598.000

CY  

55.00000



CONTID: C18155-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18925-BID    ESTIMATE RUN 05/06/2015

PROJECT: BR050A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

33.000

TON 

300.00000

0065 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

1,887.000

TON 

138.00000

0070 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

2,055.000

TON 

148.00000

0075 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

838.000

LF  

17.67000

0080 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,247.00000

0085 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

895.00000

0090 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

1,510.00000

0095 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

400.000

LF  

8.90000

0100 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

23.000

SF  

21.00000

0105 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

22.000

LF  

25.00000

0110 *Mobilization 0.100

0.100

626-00000  
 

134,000.000.200

67,000.00

0.400

L S 

670,000.00000



CONTID: C18155-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18925-BID    ESTIMATE RUN 05/06/2015

PROJECT: BR050A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Flagging 8.000

154.000

630-00000  
 

3,726.00162.000

3,542.00

2,475.000

HOUR

23.00000

0120 *Traffic Control Inspection 8.000

3.000

630-00007  
 

2,750.0011.000

750.00

35.000

DAY 

250.00000

0125 *Traffic Control Management 6.000

8.000

630-00012  
 

8,400.0014.000

4,800.00

87.000

DAY 

600.00000

0130 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

600.000.500

0.00

1.000

EACH

1,200.00000

0135 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

250.00000

0140 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

220.002.500

0.00

8.000

EACH

88.00000

0145 *Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

600.006.000

0.00

23.000

EACH

100.00000

0150 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

6,000.000.500

0.00

1.000

EACH

12,000.00000

0155 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

21.000

EACH

55.00000

0160 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

25.83000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

99,000.000

F A 

1.00000
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PCN: 18925-BID    ESTIMATE RUN 05/06/2015

PROJECT: BR050A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 F/A Partnering 750.000

0.000

700-70011  
 

750.00750.000

0.00

2,000.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

-3,953.220

700-70016  
 

-3,953.22-3,953.220

-3,953.22

8,000.000

F A 

1.00000

0180 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0185 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

214.000

700-70021  
 

214.00214.000

214.00

1,536.000

HOUR

1.00000

0195 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0200 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

1,401.920

F A 

1.00000

0205 F/A Utility Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0210 F/A DRB Standing Committee 1,750.000

0.000

700-70594  
 

1,750.001,750.000

0.00

2,000.000

F A 

1.00000

CAT 426,208.78338,704.784,190,374.22CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE L-27-Z 

0215 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

85,000.00000
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PCN: 18925-BID    ESTIMATE RUN 05/06/2015

PROJECT: BR050A-021                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:32

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE L-27-Z 

0220 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,266.000

CY  

15.00000

0225 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

734.000

CY  

75.00000

0230 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

402.000

CY  

85.00000

0235 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

381.000

CY  

55.00000

0240 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

84.000

TON 

138.00000

0245 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

482.000

SY  

4.50000

0250 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

661.000

CY  

400.00000

0255 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

141,616.000

LB  

1.25000

CAT 0.000.00684,346.00CURRENT AMT0300 $ $ $

CAT NO0352 0352 BE STRUCTURE L-28-AS 

0530 MATERIAL ALLOWANCE Pile Driving Point 0.000

14.000

1,474.2014.000

1,474.20EACH

105.30000

0535 MATERIAL ALLOWANCE Steel Str Pile 0.000

1,257.000

51,976.951,257.000

51,976.95LF  

41.35000
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PCN: 18155-BID    ESTIMATE RUN

PROJECT: FBR0505-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0352 0352 BE STRUCTURE L-28-AS 

0540 MATERIAL ALLOWANCE Sonic Testing Pipe 0.000

0.000

0.000.000

0.00LF  

27.06000

0555 MATERIAL ALLOWANCE Bridge Drain Special 1.000

0.000

5,620.001.000

0.00EACH

5,620.00000

0605 MATERIAL ALLOWANCE Prestress Box Girder 0.000

2,229.999

348,638.042,229.999

348,638.00LF  

156.34000

CAT 407,709.19402,089.150.00CURRENT AMT0352 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING 

0260 Field Office (Class 2) 0.750

0.000

620-00002  
 

41,250.000.750

0.00

0.750

EACH

55,000.00000

0265 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

30,000.000.750

0.00

0.750

EACH

40,000.00000

0270 Sanitary Facility 1.000

0.000

620-00020  
 

7,000.001.000

0.00

1.500

EACH

7,000.00000

CAT 78,250.000.0081,750.00CURRENT AMT0400 $ $ $

$ 912,167.97740,793.93$4,956,470.22$CURRENT AMTPROJECT TOTAL


